California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

03-086-554

Project Summary:

Project Number: 03-086-554

Effects of Marine and Estuarine
Hydrodynamics on Pollutant
Transportation

Project Name:

Project Status:

Active

Project on Schedule: Yes

Grant Manager: CP Lai

Project Details

Watershed: Dominguez Channel/Los Angeles/Long Beach Harbors Project Develop a hydrodynamic model to track pollutant transport
Description: through estuarine and marine portions of Dominguez
Watershed in support of setting pollutant loading allocations
in TMDLs. A large portion of the money goes to field work to
investigate currents and flushing. A highly impaired
watershed but utilized by endangered species. Large
stakeholder group giving support.
Problem There are several impairments involving the water column
Statement: as Well as the sediment 19 the estuarine and marine areas, Outcomes: Modeling
which are the focus of this proposal.
The projects specific goal is to develop a hydrodynamic
model that can be used to accurately track pollutant
transport through the estuarine and marine portions of the
Domiguez Channel.
Contract
Execution Date: 11/1/03 End Date: 3/31/06
Contractor
ContractorType: Project Director Project Assistant
Contractor Name: Port of Los Angeles Name: Paul Johansen Andrew Jirik

Contractor Department:

Street Address: 425 South Palos Verdes Street
Suite:

City: San Pedro

State: CA Zip:  90731-

Phone Number:

(310) 732-3678

Phone Extension:

Fax Number:

Email Address:

3105474643

pjohansen @portla.org

Funding and Invoices

Funding Source: Prop-13-II
Project Amount: $1,300,000

Match Amount: $200,000

Fund Summary

Allocation

Used

Balance

Award Match
$1,300,000.00 $200,000.00
$668,245.78 $48,238.00
$631,754.22 $151,762.00

Deliverables
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California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary:

Line Item Description Date Task
Completed
Due Receive
1.2 Quarterly Progress Reports 10/26/04 No
1.5 Contract Summary Form 10/26/04 10/26/04 Yes
1.6 Quarterly Subcontractor Documentation 10/26/04 2/14/06 Yes
1.7 Expenditures/Invoice Projections 10/26/04 No
1.8 Project Survey Form 3/1/06 No
2.1 CEQA Documentation 10/26/04 10/28/05 Yes
22 Permits 10/29/04 6/24/05 Yes
3.1 Approved and signed QAPP 10/29/04 10/4/04 Yes
42 List of SRB members 10/26/04 10/28/04 Yes
4.3 SRB meeting notes and correspondence 10/26/04 2/14/06 Yes
4.4 List of SRB's responsibilities 10/26/04 10/28/04 Yes
5.1 PAEP 10/26/04 10/28/04 Yes
6.1 List of Models 10/26/04 10/28/04 Yes
6.3 Summary Report of previous modeling efforts; Meeting Minutes 12/15/04 9/29/05 Yes
6.6 Data Gaps Report 12/15/04 9/29/05 Yes
6.7 Report detailing model integration 12/23/04 9/29/05 Yes
7.2 Draft Implementation Plan 11/23/04 6/24/05 Yes
7.4 Draft Validation Plan 11/23/04 6/24/05 Yes
7.5 Final Implementation Plan and Validation Plan 12/23/04 6/24/05 Yes
8.1 Report and map of monitoring locations 11/8/04 6/24/05 Yes
8.2 List of field team members 11/8/04 6/24/05 Yes
8.3 Photographic Documentation 2/10/05 6/24/05 Yes
8.5 CTD/Suspended Solids/Dye Tracer Study Data Report 6/27/05 No
8.6 Water Quality Monitoring Data Report 6/27/05 No
8.7 Hydrodynamic and Water Quality Model 11/15/05 No
8.8 Field Effort Closure Report 12/23/05 No
9.3 Model Input Data Report 11/22/05 No
9.5 Model Output Data Report and Calibrated/Validated Model Software 11/22/05 No
10.2 Draft Report 11/22/05 No
10.3 Final Report 3/1/06 No
No
Events
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